MS

BUSINESS ANALYSIS ARTEFACT
HEALTHCARE · HEALTHTECH

06

ARTEFACT 06 OF 06

SDLC Overview

How the barcode tracking pilot moves from planning to live service, and how success will be measured.

PROJECT

Northlake Community Hospital – Specimen Identification & Tracking Improvement

DOCUMENT REF	VERSION	DATE
NCH-BA-06	1.0	October 2026
PREPARED BY	**ROLE**	**PURPOSE**
Michael Solomon	Business Analyst	Delivery lifecycle

ⓘ Portfolio case study completed on the 10Alytics Healthcare Business Analysis Program. Northlake Community Hospital is a case-study organisation; all figures are case-study data.

DELIVERY APPROACH

Solution Delivery Lifecycle

Seven phases taking the barcode tracking pilot from scope to continuous improvement.

1

Phase 1 — Planning

- Define scope
- Define budget
- Identify stakeholders
- Confirm requirements

2

Phase 2 — Requirements Analysis

- Stakeholder interviews
- Functional requirements
- Non-functional requirements

3

Phase 3 — Design

- Barcode workflow design
- Integration design
- Alert design

4

Phase 4 — Development

- Configure barcode solution
- Build integrations
- Configure exception logging

5

Phase 5 — Testing

- System testing
- Integration testing
- User acceptance testing

6

Phase 6 — Deployment

- Staff training
- Go-live support
- Monitoring

7

Phase 7 — Maintenance

- KPI monitoring
- Incident management
- Continuous improvement

MEASURING SUCCESS

Key performance indicators



KPIs are tracked from Deployment onwards and reviewed during Maintenance.

KPI	Target	Baseline
Specimen error rate	**< 1%**	—
Turnaround time	**≤ 2 hours**	—
Repeat collections	**Reduce by 50%**	11 per month
On-time results	**≥ 95%**	—
Patient complaints	**Reduce by 50%**	18

Baselines from the case-study data where available (Artefacts 03 and 05); "—" indicates no baseline recorded.

Quality gates. System, integration and user acceptance testing must pass before deployment.

Continuous improvement. KPI monitoring and incident management feed back into future changes.